PROJECT CHARTER

Project Title	Smart Parking Platform	**Project Manager**	Maya Patel
Project Start	Week 1 of semester	**Project End**	Week 16 of semester
Prepared by	WE ARE $oftware ¢orp.	**Project Sponsor**	Metropolitan Transportation Authority (fictional client)

Business Need

Drivers spend significant time searching for parking, which adds congestion, frustration, and lost productivity. Parking operators lack real-time visibility into occupancy and the tools to manage pricing and improve utilization. The project delivers a web and mobile platform that lets drivers locate, reserve, and pay for parking in real time, while giving operators occupancy, pricing, and reporting tools.

Goal Statement

Deliver Release 1 of the Smart Parking Platform by Week 16 with every in-scope feature working end to end, within the $354,123 budget baseline (including 10% contingency), with a stakeholder update every week.

Project Scope	Deliverables
In scope: driver mobile and web apps; operator admin dashboard; backend/API; payment and mapping integrations; compliance groundwork. Out of scope: IoT sensor hardware installation, dynamic pricing automation, valet and EV-charging workflows, multi-city expansion.	1. Driver mobile and web applications 2. Operator dashboard and reporting 3. Backend/API and database 4. Payment and mapping integrations 5. Project documents (SRS, WBS, schedule, risk register, cost plan)

Risks and Issues	Assumptions / Dependencies
• Payment gateway changes or downtime (R-T1) • Backend/API delays cascade to other teams (R-S1) • Scope creep from stakeholder requests (R-S4) • Key contributor becomes unavailable (R-P1) Full list: see the Risk Register.	• Fixed 16-week semester timeline • Third-party payment and mapping APIs are available • Operator occupancy data feed (sensors/LPR) is provided • Stakeholders are available for timely feedback • Internal development budget is theoretically unlimited; the baseline is used to track spending

Financials

Labor	$303,360	**Other costs**	$18,570
Contingency (10%)	$32,193	**Total Budget**	**$354,123**

Milestones Schedule

Milestone	Target Completion	Status
Core platform and access features complete (backend/API, database, payment, authentication, user and operator management)	End of Week 7	Planned
Dashboards, mapping/navigation, and notifications complete	End of Week 11	Planned
Reporting complete (feature-complete build)	End of Week 13	Planned
Testing complete, UAT sign-off, and release	End of Week 16	Planned

Project Team		Approval / Review Committee	
Project Manager	Maya Patel	**Sponsor**	Dana Whitfield, Transportation Authority
Business Analyst	Omar Haddad	**Operator Representative**	Marcus Reed
Backend/API Lead	Daniel Kim	**Finance Representative**	Elena Park
QA Lead	Tomás Silva	**Project Manager**	Maya Patel
Development teams	See Team Charter	**Date Approved**	